

LAB 2

Agile Planning & Sprint Simulation Using Jira

Incident Escalation & On-Call Rotation Engine

Name	Spoorthy M
SRN	PES1UG24AM280
Scenario	48 - Incident Escalation & On-Call Rotation Engine

Objective: Convert the functional requirements from Lab 1 into Epics and User Stories, prioritize and estimate them using story points, and simulate two Scrum sprints in Jira.

1. Epics Created

The screenshot displays a Jira board titled "IEORE board" within the space "Incident_Escalation_OnCall_Rotation_Engine". The board is in "List" view and shows four epics under the "Work" section. Each epic is represented by a card with a checkbox, a link icon, a label (IEORE-1 to IEORE-4), a title, an assignee (all "Unassigned"), and a reporter (all "Spoorthy M"). The epics are: "Incident Alert & Routing", "Notification & Escalation", "On-Call Rotation Management", and "Incident Resolution & Post-Mortem". The board interface includes navigation tabs (Summary, Timeline, Active sprints, Backlog, Calendar, List, Forms), a search bar, and a "Create" button at the bottom.

Work	Assignee	Reporter
☐ > IEORE-1 Incident Alert & Routing	Unassigned	SM Spoorthy M
☐ > IEORE-2 Notification & Escalation	Unassigned	SM Spoorthy M
☐ > IEORE-3 On-Call Rotation Management	Unassigned	SM Spoorthy M
☐ > IEORE-4 Incident Resolution & Post-Mortem	Unassigned	SM Spoorthy M

Figure 1. Four Epics created for the Incident Escalation & On-Call Rotation Engine.

2. User Stories Created

Spaces / Incident_Escalation_OnCall_Rotation_Engine

IEORE board ...

Summary Timeline Active sprints Backlog Calendar List Forms More 2 +

Ask AI Search wo... SM Filter 1 Group

☐	Work	Assignee	Reporter	
☐	☒ IEORE-5 Receive Incident Alert	Unassigned	Spoorthy M	Hi
☐	☒ IEORE-6 Identify Active On-Call Engineer	Unassigned	Spoorthy M	Hi
☐	☒ IEORE-7 Notify Active On-Call Engineer	Unassigned	Spoorthy M	Hi
☐	☒ IEORE-8 Automatic Incident Escalation	Unassigned	Spoorthy M	Hi
☐	☒ IEORE-9 Manage On-Call Rotation Schedule	Unassigned	Spoorthy M	M
☐	☒ IEORE-10 Record Incident Resolution	Unassigned	Spoorthy M	M
☐	☒ IEORE-11 Review Incident Post-Mortem	Unassigned	Spoorthy M	M

+ Create 7 of 7 ↺

Figure 2. Seven User Stories created from the Lab 1 functional requirements.

3. Story Point Estimation and Priority

Spaces / Incident_Escalation_OnCall_Rotation_Engine

IEORE board

SummaryTimelineActive sprintsBacklogCalendarListFormsMore 2

Ask AISearch wo...SMFilter 1Group

☐	Work	Reporter	Priority	Status	Story Points	
☐	IEORE-4	SM Spoorthy M	Medium	To Do	None	...
☐	☒ IEORE-5	SM Spoorthy M	High	Done	3	...
☐	☒ IEORE-6	SM Spoorthy M	High	Done	5	...
☐	☒ IEORE-7	SM Spoorthy M	High	Done	3	...
☐	☒ IEORE-8	SM Spoorthy M	High	Done	8	...
☐	☒ IEORE-9	SM Spoorthy M	Medium	Done	5	...
☐	☒ IEORE-10	SM Spoorthy M	Medium	Done	3	...
☐	☒ IEORE-11	SM Spoorthy M	Medium	Done	3	...

+ Create

11 of 11

Figure 3. User Stories with priority, completion status, and assigned Story Points.

4. Active Sprint Board

Spaces / Incident_Escalation_OnCall_Rotation_Engine

IEORE board [icon] ...

[icon] Summary [icon] Timeline **[icon] Active sprints** [icon] Backlog [icon] Calendar [icon] List [icon] Forms More 2 +

[icon] Complete sprint [icon] [icon] Group: Story [icon] [icon] [icon] [icon]

Q Search board [SM] [icon] Version v Epic v Quick filters v

TO DO 2

Notify Active On-Call Eng... [icon] ...

Notification & Escalation

IEORE-7 3 [icon] [icon]

Automatic Incident Escalation

Notification & Escalation

IEORE-8 8 [icon] [icon]

+ Create

IN PROGRESS

DONE 2 [icon]

Receive Incident Alert

Incident Alert & Routing

IEORE-5 3 [icon] [icon]

Identify Active On-Call Engineer

Incident Alert & Routing

IEORE-6 5 [icon] [icon]

+ [icon]

Figure 4. Sprint simulation showing work items progressing through To Do and Done.

5. Sprint 1 Burndown Chart




Figure 5. Sprint 1 burndown: 19 points completed and 0 points remaining.

6. Sprint 2 Burndown Chart




Figure 6. Sprint 2 burndown: 11 points completed and 0 points remaining.

7. Sprint Summary

Sprint	Stories	Story Points	Result
Sprint 1	4	19	Completed
Sprint 2	3	11	Completed
Total	7	30	Completed

8. Reflection

1. Did your estimations reflect the actual effort?

Yes. The story points reflected the relative complexity of each user story. Simple tasks such as receiving an incident alert were given fewer points, while automatic incident escalation was given more points because it involved timeout handling, secondary engineer identification, and notification.

2. Was your backlog well-prioritized?

Yes. High-priority features such as incident alert routing, identifying the active on-call engineer, notification, and automatic escalation were included in Sprint 1. Medium-priority features such as rotation management, incident resolution, and post-mortem review were handled in Sprint 2.

3. How did the simulated sprint align with your plan?

The simulated sprints aligned well with the plan. Sprint 1 completed the core incident alert and escalation workflow with 19 story points, while Sprint 2 completed the remaining management and resolution features with 11 story points. The work items were moved through the Scrum workflow to simulate sprint progress.

4. What insights did the burndown give about team capacity?

The burndown charts showed that all planned work was completed, with 0 story points remaining in both sprints. Since this was a short simulation, the charts showed a steep decrease in remaining work rather than a gradual decline across the week. In a real sprint, the burndown would help the team track daily progress and determine whether the planned workload matches the team's capacity.

9. Conclusion

The Lab 1 requirements were successfully converted into four Epics and seven User Stories. The stories were prioritized and estimated using a total of 30 story points. Two one-week Scrum sprints were simulated in Jira, and all planned work was completed. The burndown charts confirmed that Sprint 1 completed 19 points and Sprint 2 completed 11 points.